UNL Activities in the OPUS Project

UEFISCDI Conference 2024 Rethinking Research Assessment







## Scope & Cohort



### **Cohort**

2 distinct research centres:

- Global Health and Tropical Medicine Research Centre (GHTM)
- · Information Management Research Centre (MagIC).

15 researchers

### **Categories**



### **Interventions**

- Policy
- Resource
- Repository
- Awareness Raising
- Training

## Interventions | Research Category



Interventions	Target M9	Status
Policy	OS Policy Drafted	OS Guide Drafted
Resource	Member of staff Assigned	Achieved (M0)
Repository	Repository Defined	Achieved (M0) Publications   RUN Software   GitHub Achieved (M9) Data   Zenodo
Awareness Raising	2 Sessions Delivered	Achieved (M9)
Training	2 Workshops Delivered	Achieved (M9)

## Interventions | Research Category



Interventions	Target M9	Status	
Policy	OS Policy Drafted	OS Guide Drafted	
Resource	Member of staff Assigned	Achieved (M0)	
Repository		UNL has recently released to its community a Datasets module in the Current Research Information System PURE.	
Awareness Raising	2 Sessions Delivered	Achieved (M9)	
Awareness Raising			

# 



Interventions	Target M9	Status	
Policy	TBD	In progress	
Resource	Member of staff Assigned	Achieved (M0)	
Repository	Repository Defined	Pending internal approval	
Awareness Raising	1 session/workshop	Achieved (M9)	
Training	Delivered		


## Indicators



Indicators	Cohorts	Target M9	Target achieved M9
Archived (FAIR) Data Sets Openly Available [OPT]	GMTH	1	3
	MagIC	1	0
Archived Software Sets Openly Available [OPT]	MagIC	1	3
Published Publications Openly Available [OCM]	GMTH	68%	100%
	MagIC	68%	100%
Citizen Science Activities involving Open Science Ongoing [PRO]	Projects	0	0
	Materials	3	3
	Engagements	3	3



## WHAT'S NEXT?



## **Interventions | Research Category**



Interventions	Target M18	
Policy	OS Policy Approved OS Guide Approved	
Resource	Achieved (M0)	
Repository	Achieved (M0) Publications   RUN Software   GitHub Achieved (M9) Data   Zenodo	
Awareness Raising	3 Sessions Delivered	
Training	6 Workshops Delivered	

# 



Interventions	Target M18
Policy	Achieved
Resource	Achieved (M0)
Repository	Approved
Awareness Raising	2 Sessions Delivered
Training	2 Workshops Delivered

## **Indicators**



Indicators	Cohorts	M9	Target M18
Archived (FAIR) Data Sets Openly Available [OPT]	GMTH	3	3
	MagIC	0	3
Archived Software Sets Openly Available [OPT]	MagIC	3	3
Published Publications Openly Available [OCM]	GMTH	100%	71%
	MagIC	100%	71%
Citizen Science Activities involving Open Science Ongoing [PRO]	Projects	0	1
	Materials	3	6
	Engagements	3	6





# Challenges



#### **Main Goals**

- Institutionalise OS practices within UNL
- Align OS efforts with national policies
- Increase the number of OA publications
- Encourage the sharing of datasets and software sets
- Develop dedicated policies for citizen science
- Create a comprehensive OS strategy for the university
- Foster a culture of openness, transparency, and responsible research

#### **Challenges**

- Delay on OS National policy publication and internal consultation, approval and publishing UNL Policy within the proposed project time frame
- Cohort selection and engagement
- Coordination at institutional level
- Internal human resources to provide support to the cohorts
- The time frame of the project is short for all the planned interventions

#### **Opportunities**



Archived (FAIR) Data Sets Openly Available [OPT]

Archived Software Sets Openly Available [OPT]

Published Publications Openly Available [OCM]

Citizen Science Activities involving Open Science Ongoing [PRO]

## **Researchers Insights**



"Acquired new concepts and tools"

"How to make data and knowledge more accessible"

"Already applied principles covered in the workshops"

"Surprised how much I still had to learn about OS"

"Raised
awareness
about the
importance of
OA to authors
and publishers"

"Expectations were exceeded"

"...has been an enriching and eye-opening experience"

"knowledge and tools shared are truly valuable"

# **UNL Project Team**





Isabel Nunes
Vice-rector
Strategic Planning, Quality Assurance
and Academic Affairs
ilnunes@unl.pt



Ana Lebre
Head of Quality, Accreditation and
Employability Office
ana.lebre@unl.pt



Eunice Melo
European Projects Officer
eunice.melo@unl.pt

# Project Consortium







































